



CONSTRUCTION PROJECT UPDATE

Lake/Clifton Connector Shared-Use Path Construction and Lane Reduction from Linda Street to Webb Road Cities of Lakewood & Rocky River

DATE:

August 3, 2026

Contractor:

Perk Company, Inc.

County Project Contacts:

Craig Nauman 216- 904-5945

Bryan Koch 216-562-7084

Notice to Proceed:

February 2026

Contract Award Amount:

\$12,313,895.62

Start Date:

April 20, 2026

Approved Contract Increases:

\$

Scheduled Completion Date:

September 2027

Approved Contract Decreases:

\$

Anticipated Completion Date:

September 2027

Estimated Cost to Completion:

\$12,313,895.62

PROGRESS:

Current work in the cities of Rocky River and Lakewood:

- Contractor onsite in the City of Rocky River, from Linda Street to bridge over Rocky River, performing various work including:
 - Curb Removal/Replacement
 - Sewer relocation work/underdrain installation
 - Commercial driveway replacements
 - Full Depth Pavement Replacement of the Linda Street/Lake Road Intersection.
 - Linda Street is only accessible for southbound traffic only during this work. Please follow temporary detour for northbound traffic.

- Contractor is onsite in the City of Lakewood, from Lake Road to Clifton Road, performing various work including:
 - Removal of catch basins
 - Relocation/installation of new catch basins
 - Installation of new pipe

Expected work in the upcoming weeks:

- Partial depth repairs throughout the project
- Continued removal of median
- Full-deep repairs in the City of Lakewood
- Removal of existing curb and gutter for realignment of new roadway in the future

Maintenance of Traffic:

- All traffic is down to one lane in each direction on the north end of Lake Road/Clifton Blvd from Linda Street in Rocky River, to Webb Road, in City of Lakewood.
- South end of Clifton Road and Clifton Blvd is closed.
- “Marion Ramp” from Detroit Ave to Lake Road/Clifton Blvd is closed.
- **Various crosswalks are closed, please follow posted pedestrian/bike detour:**
 - Lake Road, crossing Clifton Blvd in City of Lakewood
 - Bike lanes along Lake Road/Clifton Blvd (in both cities of Rocky River and Lakewood) are no longer accessible due to construction and maintenance of traffic.
 - Sidewalk, south end, and east of Linda Street is closed.
 - Sidewalk, north end, and west of Clifton Road is closed.