
PHASE 1, STAGE 1 (Lakewood Hts. Blvd. – Madison Ave.)
Recently Completed Work
The contractor is currently performing sewer lateral and water service line replacement work within the 
Right-of-Way for the properties along the west side of the street. Their plan is to work from Madison 
and head south towards Lakewood Heights Blvd. As of this update, the contractor has completed about 
75% of the west side properties. The contractor and/or project inspector will attempt to notify the 
residents when the work operations will be blocking driveway access. If your driveway is temporarily 
blocked and you need immediate access to your driveway, please communicate with the work crew or 
inspector and they will facilitate access as soon as possible, but a short delay should be expected.

If a residence has an existing lead or galvanized steel water service line in use on private property, once 
encountered the contractor and/or project inspector will be reaching out to discuss the procedure/
schedule to replace these lines. They will provide the owner of the property with a Right-of-Entry 
agreement which will need to be completed by the owner authorizing the City and their contractors to 
replace these private lines with a new copper water service line at no charge to the owners.

The contractor has completed the pavement replacement work for the northwest, southwest, and 
northeast quadrants of the Bunts and Madison intersection. In addition to the new roadway concrete 
pavement, the contractor also installed new ADA curb ramps, sidewalks, catch basins, and red-colored 
concrete for the crosswalks within these areas.

Upcoming Work
In addition to continuing the private property utility service line work described above, Terrace 
Construction will begin pavement replacement work within the southeast quadrant of the Bunts and 
Madison intersection. For this work to be performed, Madison Avenue east/west traffic will need to be 
maintained by shifting the travel lanes to the north side of the road. The area will be well posted with 
traffic control signage and safety barrels/cones. Also, temporary sidewalk closures with posted detours 
will be put in place. It is anticipated that the southeast quadrant pavement replacement work will take 
approximately 8 business days to complete. Once the work in this quadrant has been completed, the 
contractor plans to immediately follow up with some roadway milling (removal of surface asphalt layer) 
east and west of the intersection. New surface asphalt will then be placed, blending the roadway 
transition between the new concrete intersection and the Madison pavement.
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PHASE 1, STAGE 1 (Lakewood Hts. Blvd. – Madison Ave.)
Upcoming Work (Continued from P. 1)
Terrace Construction is also in the process of excavating and installing the new storm-only sewer 
down the west side of the road. As of this update, they have this new storm-only sewer installed 
from Madison to about Athens. As with the private utility service work, these work operations may 
temporarily block driveway access. The contractor and/or project inspector will attempt to notify 
affected residents ahead of time. If your driveway is temporarily blocked and you need immediate 
access to your driveway, please communicate with the work crew or inspector and they will facilitate 
access as soon as possible, but a short delay should be expected. Within the next two weeks the 
contractor will begin installing the new catch basins and connecting them to the new storm-only sewer.

Please be aware that while the east side of the Bunts/Madison intersection is being replaced, the traffic 
driving south of the intersection will start along the west side of the road for about 40 feet and then be 
routed (with signs/cones) back over to the east side of Bunts Rd.

As a reminder, the old traffic signals at the Athens/Bunts intersection have been taken out of service. 
Stop signs have been installed (including advanced warning signs). Please proceed with caution, as 
residents will still be utilizing the crosswalk across Bunts Rd. at this intersection.

PHASE 1, STAGE 2 (Madison Ave. – Franklin Ave.)
Recently Completed Work
Minimal to no work performed in this section over the last two weeks.

Upcoming Work
Remaining work items: 1) The streetlight poles manufacturing were delayed and will be installed upon 
delivery, 2) tree planting will occur in the fall season, and 3) cured in place pipe-lining of the sanitary 
sewer main will occur at a later date. These remaining work items will require smaller work zones and 
will have temporary restricted parking to permit the work. Traffic will be maintained with flaggers, and 
some delays may be experienced.

With respect to the recently restored lawn areas, the contractor will maintain the areas until November 
1, 2026. After that time all the temporary straw matting will have been pulled, and the residents will then 
be expected to mow/maintain their own tree lawns and yards.



Special Project Notes
For residents along Bunts Road who are located 
within the active work zone, the City still plans to 
perform leaf collection services starting around 
the first week of November. When the collection 
date is chosen, the electronic message boards will 
be updated several days ahead of the actual pick-
up date to alert residents. The contractor will work 
with City staff to provide necessary access.

Throughout the duration of the project 
residents can expect to see utility markings 
and construction layout staking. These are very 
important for the workers to be able to reference 
during their work. Please DO NOT DISTURB/
REMOVE any of these markings and/or stakes.

When work is occurring in posted sections, vehicle 
traffic will be maintained in a one-way southbound 
pattern.

For the safety of the residents and construction 
workers please take caution and slow down while 

driving through the work zone. During work hours 
you may experience a slight delay while traveling 
while the contractor is moving materials around 
(loading trucks), please be patient and we will get 
you through as quickly as possible.

A project specific website page is available at: 
Bunts Road Rehab Project Website

Bi-weekly updates will be posted to the website. 
There is a link (under the Bunts Road Project 
Communications tab) where you can sign up to 
receive email notifications when new updates 
have been posted.

Any provided work schedules are weather-
permitting.

If you have any questions or need to request a 
special arrangement, please contact the City and/
or GPI at the contacts listed below.

Project Inspection 
and Contract 
Administration
Greenman-Pedersen, Inc. 
(GPI)
Matt DiSanto, P.E.
440-567-3985
mdisanto@gpinet.com

General Contractor
Terrace Construction
Anthony Scarcella, PMI-PMP
(216) 255-9621
ascarcella@terraceconstruction.
com

Project Team Information

City of Lakewood
Project Manager
Brian Shields, P.E.
(216) 529-6869
brian.shields@lakewoodoh.gov

Engineering Department
(216) 529-6692
engineering@lakewoodoh.gov

Main Project Contact 24-Hour Number: (216) 529-3519
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